California Transportation Commission

June 29-30, 2022

- Time

| Staff

Tabs 117-154

Agenda Item #

Ref #

Extension Type
(Program- Allocation Type)

Proj #

PPNO

County

Agency

Original Agency
Request
(in months)

Amended Agency
Request
(in months)

Caltrans
Extension
Request
(in months)

Time Extension
iration Date

CTC Staff

(date format)

(in months)

Notes

17

2.8a.(1)

SHOPP - Project Allocation

1137M

Del Norte

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

Caltrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

2501

Humboldt

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

ithis request
Caltrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

2522

Humboldt

Caltrans

N/A

N/A

20 months

2/29/2024

TBD

Staff is working with Caltrans to resolve outstanding issues on this project.
A recommendation will be forthcoming at the June CTC meeting

17

2.8a.(1)

SHOPP - Project Allocation

2426M

Humboldt

Caltrans

N/A

N/A

14 months

8/31/2023

14 months

Caltrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

3123

Lake

Caltrans

N/A

N/A

12 months

6/30/2023

TBD

Staff is working with Caltrans to resolve outstanding issues on this project.
A recommendation will be forthcoming at the June CTC meeting

17

2.8a.(1)

SHOPP - Project Allocation

4588

Mendocino

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

Caltrans needs additional time to allocate. Staff recommends approval of
this regues

!

17

2.8a.(1)

SHOPP - Project Allocation

4753

Mendocino

Caltrans

N/A

N/A

20 months

2/29/2024

TBD

Staff is working with Caltrans to resolve outstanding issues on this project.
A recommendation will be forthcoming at the June CTC meeting

17

2.8a.(1)

SHOPP - Project Allocation

4682

Mendocino

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

Caltrans needs additional time to allocate. Staff recommends approval of
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17

2.8a.(1)

SHOPP - Project Allocation

4692

Mendocino

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

altrans needs additional time to allocate. Staff recommends approval of
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117

2.8a.(1)

SHOPP - Project Allocation

4676

Mendocino

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

3803

Lassen

Caltrans

N/A

N/A

14 months

8/31/2023

14 months

altrans needs additional time to allocate. Staff recommends approval of
this request.

117

2.8a.(1)

SHOPP - Project Allocation

3619

Plumas

Caltrans

N/A

N/A

9 months

3/31/2023

9 months

altrans needs additional time to allocate. Staff recommends approval of
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17

2.8a.(1)

SHOPP - Project Allocation

3618

Shasta

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

3614

Siskiyou

Caltrans

N/A

N/A

7 months

1/31/2023

TBD

Staff is working with Caltrans to resolve outstanding issues on this project.
A recommendation will be forthcoming at the June CTC meeting

iR

17

2.8a.(1)

SHOPP - Project Allocation

3685

Siskiyou

Caltrans

N/A

N/A

7 months

1/31/2023

7 months

altrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

3611

Tehama

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

3719

Tehama

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

2116

Butte

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

altrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

2435

Butte

Caltrans

N/A

N/A

6 months.

12/31/2022

6 months.

altrans needs additional time to allocate. Staff recommends approval of
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17

2.8a.(1)

SHOPP - Project Allocation

2442

Butte

Caltrans

N/A

N/A

6 months.

12/31/2022

TBD

Staff is working with Caltrans to resolve outstanding issues on this project.
A recommendation will be forthcoming at the June CTC meeting

i

17

2.8a.(1)

SHOPP - Project Allocation

4787

Placer

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

altrans needs additional time to allocate. Staff recommends approval of
this request.

j

17

2.8a.(1)

SHOPP - Project Allocation

5133

Placer

Caltrans

N/A

N/A

6 months.

12/31/2022

6 months.

Caltrans needs additional time to allocate. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

5131

Placer

Caltrans

N/A

N/A

16 months

10/31/2023

TBD

taff is working with Caltrans to resolve outstanding issues on this project.
‘ecommendation will be forthcoming at the June CTC meeting
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17

2.8a.(1)

SHOPP - Project Allocation

5290

Placer

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

altrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

8784

Yolo

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate. Staff recommends approval of

il

17

2.8a.(1)

SHOPP - Project Allocation

0124N

Alameda

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

Caltrans needs additional time to allocate. Staff recommends approval of
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17

2.8a.(1)

SHOPP - Project Allocation

1490P

Alameda

Caltrans

N/A

N/A

6 months

12/31/2022

TBD

Staff is working with Caltrans to resolve outstanding issues on this project.
A recommendation will be forthcoming at the June CTC meeting

17

2.8a.(1)

SHOPP - Project Allocation

20201

Alameda

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

Caltrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

2027G

Alameda

Caltrans

N/A

N/A

6 months

12/31/2022

6 months

Caltrans needs additional time to allocate. Staff recommends approval of
this regues

17

2.8a.(1)

SHOPP - Project Allocation

30

1464A

Alameda

Caltrans

N/A

N/A

6 months.

12/31/2022

6 months.

Caltrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

31

1494C

Alameda

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

Caltrans needs additional time to allocate. Staff recommends approval of
this request.

il

17

2.8a.(1)

SHOPP - Project Allocation

32

0434

Alameda

Caltrans

N/A

N/A

4 months

10/31/2022

TBD

Staff is working with Caltrans to resolve outstanding issues on this project.
A recommendation will be forthcoming at the June CTC meeting

17

2.8a.(1)

SHOPP - Project Allocation

33

2020M

Alameda

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

Caltrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

2027J

Alameda

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

Caltrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

35

1450C

Alameda

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

Caltrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

36

1483D

Alameda

Caltrans

N/A

N/A

6 months

12/31/2022

6 months

Caltrans needs additional time to allocate. Staff recommends approval of
this request.

17

2.8a.(1)

SHOPP - Project Allocation

37

1454G

Alameda

Caltrans

N/A

N/A

4 months

10/31/2022

Staff is working with Caltrans to resolve outstanding issues on this project.
A recommendation will be forthcoming at the June CTC meeting
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17 2.8a.(1) SHOPP - Project Allocation 38 1462R Contra Costa Caltrans N/A N/A 4 months 10/31/2022 4 months ial's”ra::u’::‘ids additional time to allocate. Staff recommends approval of
N " Staff is working with Caltrans to resolve outstanding issues on this project.
2.8a(1 . 39 1487E Contra Cost NA NA 4 month 1013112022 8D
" 2.(1) SHOPP - Project Allocation ontra Losta Caltrans months A recommendation will be forthcoming at the June CTC meeting
17 2.8a.(1) SHOPP - Project Allocation 40 2904D Contra Costa Caltrans N/A N/A 19 months 113112024 19 months ial's”ra::u’::‘ids additional time to allocate. Staff recommends approval of
17 2.8a.(1) SHOPP - Project Allocation 41 0222F Contra Costa Caltrans N/A N/A 4 months 10/31/2022 4 months ;al's"fe":u"::tds additional time to allocate. Staff recommends approval of
) ) ) Staff i working with Caltrans to resolve outstanding issues on this project.
2.8a.(1 . 2 1480A M NIA NIA 14 month 8/31/2023 8D
"7 a.(1) SHOPP - Project Allocation arin Caltrans months A recommendation will be forthcoming at the June CTC meeting
17 2.8a.(1) SHOPP - Project Allocation 43 2804J Marin Caltrans N/A N/A 20 months 212912024 20 months Caltrans needs additional time to allocate. Staff recommends approval of
this request.
N " N Staff is working with Caltrans to resolve outstanding issues on this project.
2.8a(1 . m 1495K M NA NA 20 month 212912024 8D
" a.(1) SHOPP - Project Allocation ann Caltrans months A recommendation will be forthcoming at the June CTC meeting
N " Staff is working with Caltrans to resolve outstanding issues on this project.
2.8a(1 . 4 1453K N NA NA 6 month 1213112022 8D
" a.(1) SHOPP - Project Allocation apa Caltrans months A recommendation will be forthcoming at the June CTC meeting
N " Caltrans needs additional time to allocate. Staff recommends approval of
2.8a(1 .
"7 a()  |SHOPP - Project Allocation 46 20226 Napa Caltrans NA NA 20 months 212912024 20 months alrans noed
17 2.8a.(1) SHOPP - Project Allocation 47 1494E Napa Caltrans N/A N/A 7 months 113112023 7 months ;al's"fe"su"::tds additional time to allocate. Staff recommends approval of
17 2.8a.(1) SHOPP - Project Allocation 48 2022H Napa Caltrans N/A N/A 4 months 10/31/2022 4 months if:’f:su’::‘ids additional time to allocate. Staff recommends approval of
) ' ) Staff is working with Caltrans to resolve outstanding issues on this project.
2.8a.(1 . 49 20228 San Fi NIA NIA 7 month 113112023 8D
117 a.(1) SHOPP - Project Allocation an Francisco Caltrans months. A recommendation will be forthcoming at the June CTC meeting
17 2.8a.(1) SHOPP - Project Allocation 50 2804H San Mateo Caltrans N/A N/A 20 months 212912024 20 months Caltrans needs additional time to allocate. Staff recommends approval of
this request.
17 2.8a.(1) SHOPP - Project Allocation 51 1494G San Mateo Caltrans N/A N/A 6 months 12/31/2022 6 months if:’f:su’::‘ids additional time to allocate. Staff recommends approval of
o ' Staff is working with Caltrans to resolve outstanding issues on this project.
"7 28a(1)  |SHOPP - Project Allocation 52 14528 San Mateo Caltrans NIA NIA 9 months 313112023 8D e tiom il o ooy e st
) ' Staff is working with Caltrans to resolve outstanding issues on this project.
2.8a.(1 . 53 29048 San Mat NIA NIA 20 month 212912024 8D
"7 a.(1) SHOPP - Project Allocation an Mateo Caltrans months A recommendation will be forthcoming at the June CTC meeting
17 2.8a.(1) SHOPP - Project Allocation 54 1497A San Mateo Caltrans N/A N/A 16 months 10/31/2023 16 months Caltrans needs additional time to allocate. Staff recommends approval of
this request.
17 2.8a.(1) SHOPP - Project Allocation 55 14558 San Mateo Caltrans N/A N/A 18 months 12/31/2023 18 months if:’f:su’::‘ids additional time to allocate. Staff recommends approval of
17 2.8a.(1) SHOPP - Project Allocation 56 2032A San Mateo Caltrans N/A N/A 9 months 3/31/2023 9 months ;al's"fe"su"::tds additional time to allocate. Staff recommends approval of
17 2.8a.(1) SHOPP - Project Allocation 57 20248 San Mateo Caltrans N/A N/A 14 months 8/31/2023 14 months if:’f:su’::‘ids additional time to allocate. Staff recommends approval of
17 2.8a.(1) SHOPP - Project Allocation 58 1485K San Mateo Caltrans N/A N/A 6 months 12/31/2022 6 months ;al's"fe"su"::tds additional time to allocate. Staff recommends approval of
17 2.8a.(1) SHOPP - Project Allocation 59 1483C San Mateo Caltrans N/A N/A 6 months 12/31/2022 6 months if:’f:su’::‘ids additional time to allocate. Staff recommends approval of
) ' Staff is working with Caltrans to resolve outstanding issues on this project.
2.8a.(1 . 60 14986 San Mat NIA NIA 6 month 1213112022 8D
"7 a.(1) SHOPP - Project Allocation an Mateo Caltrans months A recommendation will be forthcoming at the June CTC meeting
17 2.8a.(1) SHOPP - Project Allocation 61 2904E Santa Clara Caltrans N/A N/A 20 months 212912024 20 months Caltrans needs additional time to allocate. Staff recommends approval of
this request.
N " Staff is working with Caltrans to resolve outstanding issues on this project.
2.8a(1 . 62 0386F Santa Cl NA NA 4 month 1013112022 8D
" 2.(1) SHOPP - Project Allocation anta Llara Caltrans months A recommendation will be forthcoming at the June CTC meeting
17 2.8a.(1) SHOPP - Project Allocation 63 2004F Santa Clara Caltrans N/A N/A 6 months 12/31/2022 6 months Caltrans needs additional time to allocate. Staff recommends approval of
this request.
17 2.8a.(1) SHOPP - Project Allocation 64 1498F Santa Clara Caltrans N/A N/A 19 months 1/31/2024 19 months ;al's"fe"su"::tds additional time to allocate. Staff recommends approval of
N " Staff is working with Caltrans to resolve outstanding issues on this project.
2.8a(1 . 65 14956 Santa Cl NA NA 19 month 113112024 8D
" a.(1) SHOPP - Project Allocation anta Clara Caltrans months A recommendation will be forthcoming at the June CTC meeting
17 2.8a.(1) SHOPP - Project Allocation 66 1492C Santa Clara Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of
this request.
o ' Staff is working with Caltrans to resolve outstanding issues on this project.
"7 28a(1)  |SHOPP - Project Allocation 67 0480X Solano Caltrans NIA NIA 19 months 113112024 8D e tiom il o ot e amtion
17 2.8a.(1) SHOPP - Project Allocation 68 2027C Solano Caltrans N/A N/A 11 months 5/31/2023 11 months Caltrans needs additional time to allocate. Staff recommends approval of
this request.
17 2.8a.(1) SHOPP - Project Allocation 69 1494F Solano Caltrans N/A N/A 6 months 12/31/2022 6 months if:’f:su’::‘ids additional time to allocate. Staff recommends approval of
17 2.8a.(1) SHOPP - Project Allocation 70 2022P Sonoma Caltrans N/A N/A 9 months 3/31/2023 9 months ;al's"fe"su"::tds additional time to allocate. Staff recommends approval of
17 2.8a.(1) SHOPP - Project Allocation 71 1453J Sonoma Caltrans N/A N/A 12 months 6/30/2023 12 months if:’f:su’::‘ids additional time to allocate. Staff recommends approval of
17 2.8a.(1) SHOPP - Project Allocation 72 1462M Sonoma Caltrans N/A N/A 12 months 6/30/2023 12 months ;al's"fe"su"::tds additional time to allocate. Staff recommends approval of
17 2.8a.(1) SHOPP - Project Allocation 73 14926 Sonoma Caltrans N/A N/A 18 months 12/31/2023 18 months if:’f:su’::‘ids additional time to allocate. Staff recommends approval of
17 2.8a.(1) SHOPP - Project Allocation 74 2026M Sonoma Caltrans N/A N/A 4 months 10/31/2022 4 months Caltrans needs additional time to allocate. Staff recommends approval of
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117

2.8a.(1)

SHOPP - Project Allocation

75

0781P

Sonoma

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

Caltrans needs additional time to allocate.
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Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

1487D

Sonoma

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

1491B

Sonoma

Caltrans

N/A

N/A

18 months

12/31/2023

18 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

20288

Sonoma

Caltrans

N/A

N/A

12 months

6/30/2023

12 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

1464F

Sonoma

Caltrans

N/A

N/A

9 months

3/31/2023

9 months.

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

2656

Monterey

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

altrans needs additional time to allocate.

TR

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

2787

Monterey

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

2742

Monterey

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.

this request.

Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

2679

Monterey

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

2679X

Monterey

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.

z
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Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

2900

Monterey

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

2648

Monterey

Caltrans

N/A

N/A

7 months

1/31/2023

7 months

altrans needs additional time to allocate.

this request.

Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

2697

San Benito

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

altrans needs additional time to allocate.
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Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

2630

San Luis Obispo

Caltrans

N/A

N/A

6 months

12/31/2022

6 months

altrans needs additional time to allocate.

this request.

Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

89

2845

San Luis Obispo

Caltrans

N/A

N/A

11 months

5/31/2023

11 months

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

90

2766

San Luis Obispo

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

altrans needs additional time to allocate.
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Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

91

2649

Santa Barbara

Caltrans

N/A

N/A

9 months

3/31/2023

9 months.

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

92

2700

Santa Barbara

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

93

2522y

Santa Barbara

Caltrans

N/A

N/A

12 months

6/30/2023

12 months

altrans needs additional time to allocate.
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Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

94

2426W

Santa Barbara

Caltrans

N/A

N/A

18 months

12/31/2023

18 months

altrans needs additional time to allocate.

z
5
g

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

95

2391

Santa Barbara

Caltrans

N/A

N/A

9 months

3/31/2023

9 months.

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

96

2674

Santa Barbara

Caltrans

N/A

N/A

12 months

6/30/2023

12 months

altrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

97

2386

Santa Barbara

Caltrans

N/A

N/A

7 months

1/31/2023

7 months

altrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

98

2874

Santa Cruz

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

99

2655

Santa Cruz

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

altrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

100

2530

Santa Cruz

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.

z
5
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Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

101

6773

Fresno

Caltrans

N/A

N/A

14 months

8/31/2023

14 months

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

102

6927

Fresno

Caltrans

N/A

N/A

4 months

10/31/2022

TBD

Staff is working with Caltrans to resolve outstanding issues on this project.
A recommendation will be forthcoming at the June CTC meeting

MR b

17

2.8a.(1)

SHOPP - Project Allocation

103

6949

Fresno

Caltrans

N/A

N/A

9 months

3/31/2023

9 months

altrans needs additional time to allocate.
this request.

j

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

104

6661A

Caltrans

N/A

N/A

6 months.

12/31/2022

6 months.

Caltrans needs additional time to allocate.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

105

6798

Caltrans

N/A

N/A

12 months

6/30/2023

12 months

altrans needs additional time to allocate.

z
5
g

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

106

6935

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.
this request.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

107

6873

Caltrans

N/A

N/A

18 months

12/31/2023

18 months

altrans needs additional time to allocate.
this request.

fif

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

108

7015

Caltrans

N/A

N/A

4 months

10/31/2022

TBD

Staff is working with Caltrans to resolve outstanding issues on this project.
A recommendation will be forthcoming at the June CTC meeting

17

2.8a.(1)

SHOPP - Project Allocation

109

4998

Los Angeles

Caltrans

N/A

N/A

12 months

6/30/2023

Staff is working with Caltrans to resolve outstanding issues on this project.
A recommendation will be forthcoming at the June CTC meeting

17

2.8a.(1)

SHOPP - Project Allocation

110

5034

Los Angeles

Caltrans

N/A

N/A

14 months

8/31/2023

TBD

Staff is working with Caltrans to resolve outstanding issues on this project.
A recommendation will be forthcoming at the June CTC meeting

17

2.8a.(1)

SHOPP - Project Allocation

111

5059

Los Angeles

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

Caltrans needs additional time to allocate.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

112

5067

Los Angeles

Caltrans

N/A

N/A

11 months

5/31/2023

11 months

altrans needs additional time to allocate. Staff recommends approval of

[l =4
&
8

this request.

17

2.8a.(1)

SHOPP - Project Allocation

113

4902

Los Angeles

Caltrans

N/A

N/A

12 months

6/30/2023

12 months

Caltrans needs additional time to allocate.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

114

5007

Los Angeles

Caltrans

N/A

N/A

12 months

6/30/2023

12 months

altrans needs additional time to allocate. Staff recommends approval of

QlE
&
8

this request.
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117

2.8a.(1)

SHOPP - Project Allocation

115

5158

Los Angeles

Caltrans

N/A

N/A

9 months

3/31/2023

9 months

Caltrans needs additional time to allocate.

=
@
3
5
@

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

116

4704

Los Angeles

Caltrans

N/A

N/A

12 months

6/30/2023

12 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

17

5004

Los Angeles

Caltrans

N/A

N/A

16 months

10/31/2023

16 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

118

5185

Los Angeles

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

119

5435

Los Angeles

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

120

4982

Los Angeles

Caltrans

N/A

N/A

11 months

5/31/2023

11 months

altrans needs additional time to allocate.
this request.

TR

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

121

4984

Los Angeles

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

122

5029

Los Angeles

Caltrans

N/A

N/A

7 months

1/31/2023

7 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

123

5236

Los Angeles

Caltrans

N/A

N/A

7 months

1/31/2023

7 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

124

5018

Ventura

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.

Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

125

5145

Ventura

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

126

4746

Ventura

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.
this request.

olz ol ol 9lE ol
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Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

127

5014

Ventura

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

128

2667

Inyo

Caltrans

N/A

N/A

6 months

12/31/2022

6 months

altrans needs additional time to allocate.

z
5
g

Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

129

2634

Kern

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

130

2624

Mono

Caltrans

N/A

N/A

6 months

12/31/2022

6 months

altrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

131

1044

Alpine

Caltrans

N/A

N/A

6 months.

12/31/2022

6 months.

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

132

3436

Alpine

Caltrans

N/A

N/A

18 months

12/31/2023

18 months

altrans needs additional time to allocate.
this request.

fhit

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

133

3219

Amador

Caltrans

N/A

N/A

11 months

5/31/2023

11 months

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

134

3132

Calaveras

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

135

3247

Calaveras

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.
this request.

oz LIE
5 33
532

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

136

3435

Calaveras

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

137

3252

Mariposa

Caltrans

N/A

N/A

12 months

6/30/2023

12 months
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. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

138

3074

Merced

Caltrans

N/A

N/A

12 months

6/30/2023

12 months

altrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

139

7546

San Joaquin

Caltrans

N/A

N/A

7 months

1/31/2023

TBD

taff is working with Caltrans to resolve outstanding issues on this
project. A recommendation will be forthcoming at the June CTC

17

2.8a.(1)

SHOPP - Project Allocation

140

3126A

San Joaquin

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

141

3241

Stanislaus

Caltrans

N/A

N/A

12 months

6/30/2023

12 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

142

1329

Imperial

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

143

1252

Imperial

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.
this request.

[e] [e] o OE (ﬂi(‘]"a-‘lgi
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Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

144

1315

San Diego

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

145

1302

San Diego

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

146

1188

San Diego

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

147

1251

San Diego

Caltrans

N/A

N/A

16 months

10/31/2023

16 months

altrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

148

1313

San Diego

Caltrans

N/A

N/A

6 months.

12/31/2022

6 months.

altrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

149

1310

San Diego

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

altrans needs additional time to allocate.
this request.

olz 9l ol 9l ol
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Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

150

1248

San Diego

Caltrans

N/A

N/A

4 months

10/31/2022

4 months

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

151

4846

Orange

Caltrans

N/A

N/A

18 months

12/31/2023

18 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

152

117

Del Norte

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

153

2379

Humboldt

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

2363

Humboldt

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

155

2489

Humboldt

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.
this request.

olz 9l ol 9l ol
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Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

156

2251

Humboldt

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

Caltrans needs additional time to allocate.

=
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@

Staff recommends approval of
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117

2.8a.(1)

SHOPP - Project Allocation

157

2456

Humboldt

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

=
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@

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

158

2481

Humboldt

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

159

2487

Humboldt

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

160

2518

Humboldt

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.
this request.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

161

2403

Humboldt

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.
this request.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

162

3589

Modoc

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

TR

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

163

3637

Trinity

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

164

1481B

Alameda

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

this request.

Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

165

2025R

Alameda

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

166

1492F

Alameda

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

. Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

167

1496A

Alameda

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months

altrans needs additional time to allocate.
this request.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

168

1453E

Alameda

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

fhitt

this request.

Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

169

2028M

Alameda

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

170

0481V

Contra Costa

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

this request.

Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

171

1454F

Contra Costa

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

172

1493A

Contra Costa

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.
this request.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

173

1497F

Contra Costa

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.
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this request.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

174

2021F

Napa

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

TR

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

175

2025N

Napa

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

176

0830C

Napa

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

z
5
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Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

177

1450H

San Mateo

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

178

2021L

Santa Clara

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

179

14828

Santa Clara

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.
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this request.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

180

07488

Sonoma

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

fhi

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

181

1493M

Sonoma

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

182

5612

Los Angeles

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

z
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Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

183

5610

Los Angeles

Caltrans

N/A

N/A

2 months

8/31/2022

2 months.

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

184

5434

Los Angeles

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

. Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

185

5505

Los Angeles

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

186

5392

Los Angeles

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.
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Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

187

5184

Los Angeles

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

188

5535

Los Angeles

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.
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Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

189

5077

Los Angeles

Caltrans

N/A

N/A

2 months

8/31/2022

2 months.

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

190

5035

Los Angeles

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

191

5226

Los Angeles

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

192

47498

Los Angeles

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

2 QI Q5 QI S| L2
FEIEELE &
533 3(8 8

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

193

5001

Los Angeles

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

5216

Los Angeles

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

z
5
g

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

195

5920

Los Angeles

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

196

5516

Los Angeles

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

197

5922

Los Angeles

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

198

2681

Los Angeles

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

olz ol ol 9l ol
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this request.

Staff recommends approval of
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117

2.8a.(1)

SHOPP - Project Allocation

199

4979

Los Angeles

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

=
@
3
5
@

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

200

5229

Los Angeles

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

201

4997

Los Angeles

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

202

5212

Los Angeles

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.
this request.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

203

5234

Los Angeles

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.
this request.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

204

5012

Ventura

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

TR

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

5204

Ventura

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

206

3009K

Riverside

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

this request.

Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

207

3012J

Riverside

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months

altrans needs additional time to allocate.

this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

208

3011L

Riverside

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

. Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

209

3005Q

Riverside

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months

altrans needs additional time to allocate.
this request.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

210

30118

Riverside

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.
this request.

fhitt

Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

21

3006U

$San Bernardino

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

212

3012A

San Bernardino

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

z
5
g

Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

213

301K

San Bernardino

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

214

3007X

San Bernardino

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

3007L

San Bernardino

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

3016A

San Bernardino

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.
this request.

olz ol ol 9l ol
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Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

3011F

$San Bernardino

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

218

2668

Kern

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

219

3134A

Alpine

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

220

3255

Calaveras

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

221

3167

Mariposa

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

222

5431y

Merced

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.
this request.

olz ol ol 9l ol
2 3|3 2
B3l &

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

223

3250

San Joaquin

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

Caltrans needs additional time to allocate.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

224

3234

Tuolumne

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

z
5
g

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

225

1467

San Diego

Caltrans

N/A

N/A

2 months

8/31/2022

2 months.

altrans needs additional time to allocate.
this request.

Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

226

1468

San Diego

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.

. Staff recommends approval of

117

2.8a.(1)

SHOPP - Project Allocation

3407A

Orange

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

altrans needs additional time to allocate.

. Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

228

4325

Orange

Caltrans

N/A

N/A

2 months

8/31/2022

2 months

altrans needs additional time to allocate.
this request.

olz ol olz 9l ol
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Staff recommends approval of

17

2.8a.(1)

SHOPP - Project Allocation

229

4560

Orange

Caltrans

N/A

N/A

2 months.

8/31/2022

2 months.

Caltrans needs additional time to allocate.

=
@
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@

Staff recommends approval of

118

2.8a.(16)

SHOPP - Project Allocation

5964

Los Angeles

Caltrans

N/A

N/A

4 months

10/31/2022

TBD

Staff is working with Caltrans to resolve outstanding issues on this project.
A recommendation will be forthcoming at the June CTC meeting.

119

2.8a.(2)

State Transportation Improvement Program -
State Administered - Allocation

0658J

San Mateo

Caltrans

18 months

N/A

18 months

12/31/2023

18 months

project. Staff

The Department requests an 18 month allocation time extension for
construction. The parent project is experiencing delays in the installation
and testing of the software and hardware for the express lane's tolling
system. As a result, the Tolling System Integrator requires new equipment
to complete the project delaying the allocation of the Highway Planting

approval of this request.

119

2.8a.(2)

State Transportation Improvement Program -
State Administered - Allocation

0226K

San Luis Obispo

Caltrans

20 months

N/A

20 months

2/29/2024

20 months

approval of this request.

The Department requests a 20 month allocation time extension for the.
construction phase. The project was initially programmed as a traditional
design/bid/build project and was recently switched to a CMGC project to
save time and money. The District awarded the CMGC portion of this
project. The project is expected to allocate once the project is ready to list
and a final contract price has been negotiated. Staff recommends
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119

2.8a.(2)

State Transportation Improvement Program -
State Administered - Allocation

3162A

San Joaquin

Caltrans

20 months

N/A

20 months

2/29/2024

20 months

The Department requests a 20 month allocation time extension for the
construction phase. The project is experiencing right of way delays and
additional time is needed to secure property rights for two properties that
are impacted by the project. Additional delays are caused by the Union
Pacific Railroad's approval of new grade separation and improvements at
two grade crossings. Staff recommends approval of this request.

120

2.8a.(5)

State Transportation Improvement Program -
Locally Administered - Allocation

3492

Lassen

City of Susanville

9 months

N/A

9 months

3/31/2023

9 months.

The City requests a 9 month allocation time extension for the construction
phase. The Dixie fire occurred in July 2021 directly impacting the project.
As a result, the emergency response center in Lassen county placed a hold
on all maintenance agreements further delaying the project. In addition, the
City i in the process of executing the cooperative agreement which is
required to allocate the project. Staff recommends approval of this request.
Staff recommends approval of this request.

120

2.8a.(5)

State Transportation Improvement Program -
Locally Administered - Allocation

2559

San Luis Obispo

City of El Paso

12 months

N/A

12 months

6/30/2023

12 months

The City requests a 12 month allocation time extension for the design
phase. The project received an approved environmental project study report
in 2009. The process to update the project study report is delayed for a
variety of reasons including, a homeless camp, delays in encroachment
permits, and COVID. The City anticipates completing the revised study
report by December 2022 and required additional time to execute the
cooperative agreement with Caltrans which requires City Council approval.
Staff recommends approval of this request.

120

2.8a.(5)

State Transportation Improvement Program -
Locally Administered - Allocation

2683

Mono

Town of Mammoth

12 months

N/A

12 months

6/30/2023

13 months

The Town of Mammoth (Town) requests a 12 month allocation time
extension for the PSE phase. The lead agency responsible for the California
Environment Quality Act was transferred to the Town after Caltrans
experienced staffing delays. The Town also experienced COVID related
staffing challenges delaying environmental further. In addition, Caltrans
determined the project is a Capital Outlay project and not a local road
project requiring additional steps. Staff recommends approval of this
request.

121

2.8a(15)

TCEP - Allocation time extension

0226L

San Luis Obispo

Caltrans

N/A

N/A

12 months

6/30/2023

12 months

SR 46 Expressway Conversion - Antelope Grade Segment Project: A time
extension is needed to complete additional 2022 botanical survey to capture
changed climate ditic and the i document.
Staff recommends approval of this request.

122

2.8a.(6)

TCEP - Allocation time extension

5088

Los Angeles

Port of Los Angeles

N/A

N/A

12 months

6/30/2023

12 months

State Route 47-Vincent Thomas Bridge and Harbor Boulevard-Front Street
Interchange Improvement Project: Additional time is needed to complete
acquisition of a Temporary Construction Easement. Staff recommends
approval of this request.

122

2.8a.(6)

TCEP - Allocation time extension

3009Q

San Bernardino

San Bernardino County Transportation Authority

N/A

N/A

12 months

6/30/2023

12 months

1-10 Eastbound Truck Climbing Lane in Yucaipa Project: The extension is
requested to complete the permitting process. Due to additional streambed
scour analysis and countermeasures needed, permit submittals were
delayed. Staff recommends approval of this request.

122

2.8a.(6)

TCEP - Allocation time extension

3416

San Joaquin

City of Tracy

N/A

N/A

12 months

6/30/2023

12 months

1-580/International Parkway Interchange Project: A time extension is needed
due to redesign of the eastbound ramps to avoid a conflict with high-risk

utiities. Staff approval of this request.

123

2.8a.(7)

State Transportation Improvement Program -
Locally Administered - Allocation

4590

Mendocino

County of Mendocino

18 months

N/A

18 months

12/31/2023

18 months

The County requests an 18 month allocation time extension for the design
phase. The project was initially programmed as an off system project and
was later determined to be an on system. The County will remain the
implementing agency, but is required to follow Caltrans' processes which
required additional unplanned steps. The programming of this project will be
updated at time of vote. Staff recommends approval of this request.

123

2.8a.(7)

State Transportation Improvement Program -
Locally Administered - Allocation

2333

Tehama

County of Tehama

18 months

N/A

18 months

12/31/2023

18 months

The County requests an 18 month allocation time extension for the
construction phase. The right of way phase experienced numerous delays,
including, negotiation with an out of state property owner and
communication with the Union Pacific Railroad and the California Northern
Railroad. In addition, due to the right of way phase's slow progress, the
County's environmental permit has expired requiring the County to reapply
with the Army Corps of Engineers. Staff recommends approval of this
request.

123

2.8a.(7)

State Transportation Improvement Program -
Locally Administered - Allocation

2553

Siskiyou

County of Siskiyou

9 months

N/A

9 months

3/31/2023

9 months

The County requests a 9 month allocation time extension for the
construction phase. The Lava and Tennant fires occurred in June 2021
directly impacting the project. When the fires were fully contained in
September 2021, the County experienced a staffing shortage. The County
recently hired staff to finalized the design phase resulting in a 9 month
delay. Staff recommends approval of this request.
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123

2.8a.(7)

State Transportation Improvement Program -
Locally Administered - Allocation

3115

Alpine

County of Alpine

16 months

N/A

16 months

10/31/2023

16 months

The County request a 16 month allocation time extension for the
construction phase. The Markleeville Water Company is in the process of
awarding a contract to replace a main waterline in the same location as the
road rehabilitation project. Due to winter weather conditions, the
construction of both the waterline replacement and road rehabilitation
project can occur between June and October. The County requests a 16
month allocation time extension to allow the waterline project to complete
and the winter season to pass prior to beginning the construction work of
the road ili project. Staff approval of this
request.

124

2.8a.(8)

State Transportation Improvement Program -
State Administered - Rail Allocation

2194A

Various

Caltrans

20 months

N/A

20 months

2/28/2024

20 months

Caltrans requests a 20 month allocation time extension for the construction
phase. The project received a National Environmental Policy Act (NEPA)
Categorical Exclusion (CE) from the Federal Railroad Administration.
Caltrans assumed the California Environmental Quality Act (CEQA) would
be the same. However, after internal discussions within Caltrans, it was
decided that the project information currently available does not provided
the required detail to determine a CEQA CE. Therefore, Caltrans is
requesting an additional 20 months to coordinate with the Union Pacific
Railroad to determine the appropriate CEQA process. Staff recommends
approval of this request.

125

2.8a.(9)

Local Partnership Program (Formulaic)- Project
Allocation

2203

Sacramento

City of Elk Grove

3 months

N/A

3 months.

9/30/2022

3 months.

The City of Elk Grove (The City) is requesting a time extension due to the
loss of the entire capital projects staff, which resulted in a missed error in
their project tracking system. The City tracks project allocations via an
internal database, and the project was mis-coded in their system as being
allocated. This error and the lack of staff with capital projects knowledge led
to the delay in delivering the project. The City is requesting a 3-month time
extension to allocate Construction by September 30, 2022. Staff
recommends approval of this request.

125

2.8a.(9)

Local Partnership Program (Formulaic)- Project
Allocation

2206

Sacramento

City of Sacramento

12 months

N/A

12 months

6/30/2023

12 months

The City of Sacramento (The City) is requesting a time extension due to a
delay in the design phase of this project. The City was notified by the
Federal Railroad Administration and Union Pacific Railroad about
deficiencies in an existing railroad crossing within the project limits that was
not previously identified. Addressing the deficiencies in the railroad crossing
also determined that a broader pavement rehabilitation than originally
planned was needed. The City is requesting additional time to address the
unexpected railroad and pavement delays. The City is requesting an
additional 12 months to allocate Construction by June 30, 2023. Staff
recommends approval of this request.

125

2.8a.(9)

Local Partnership Program (Formulaic)- Project
Allocation

2330G

San Francisco

County of San Francisco

12 months

N/A

12 months

6/30/2023

12 months

The County of San Francisco (The County) is requesting a time extension
due to a delay in the design phase. The design phase of this project is just
30 percent complete because of a backlog of surveys. Surveying data
collection for the curb ramp design is critical to the traffic signal design
portion of the project. Surveying work is conducted by County staff and was
placed on hold in 2020 due to the COVID-19 pandemic, which caused a
backlog of surveying. Survey staff was able to prioritize this project, but
data collection took longer than anticipated and the design team did not
receive the surveying data until after the anticipated delivery date. While the
County now has all the survey data needed, design is not anticipated to be
complete until June 2023. The County is requesting an additional 12
months to allocate Construction by June 30, 2023. Staff recommends
approval of this request.

126

2.8a.(10)

Local Partnership Program (Formulaic)- Project
Allocation

3047

Monterey

Monterey-Salinas Transit

12 months

N/A

12 months

6/30/2023

12 months

- Transit (MST) is a time extension due to a
delay in the procurement process. MST is using Local Partnership
Formulaic Program funds to purchase new transit buses. There was a
delay in securing the appropriate federal, state, and local funds for the
procurement. MST is requesting an additional 12 months to allocate
Construction by June 30, 2023. Staff recommends approval of this
request.

126

2.8a.,(10)

Local Partnership Program (Formulaic)- Project
Allocation

3219

Nevada

Town of Truckee

12 months

N/A

12 months

6/30/2023

12 months

The Town of Truckee (The Agency) is experiencing delays due to the land
acquisition process of the project. The Agency proposes to purchase a
parcel to construct a new transit center. As part of the purchase
agreement, the parcel must be subdivided prior to the transfer of
ownership, and it is taking longer than anticipated to follow the additional
steps required by law. The Agency is requesting an additional 12 months to
allocate Right-of-Way by June 30, 2023. Staff recommends approval of
this request.

127

2.8a.,(12)

SCCP - Project Allocation

15358

Placer

City of Roseville

12 months

N/A

12 months

6/30/2023

12 months

The City originally planned to retrofit an existing paved area at their
yard for chargers. After additional analysis, a more

comprehensive approach was needed for transit charging. This required the
preparation of additional charging depot conceptual plans before starting
design, delaying the start of design by 5 months. The design process also
required in-depth charger technology review and electric system analysis
that delayed the completion of design by 6 months. Staff recommends
approval of this request.
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127

2.8a.(12)

SCCP - Project Allocation

1534

Regional Transit District

12 months

N/A

12 months

6/30/2023

12 months

CEQA categorical exemption issue. Due to the relative complexity of the
project and its location, SacRT requested a third-party consultant to
conduct a more thorough environmental review. CEQA approval was
delayed until September 2020. SacRT also anticipated  the project would
receive federal funding, requiring NEPA which was approved in January
2022. Final design is anticipated to be completed by May 2023. As a result
of delays in environmental approval and design completion, construction bid
will pend to July 2023, with contact award anticipated in October 2023.
Staff recommends approval of this request.

127

2.8a.(12)

SCCP - Project Allocation

1532A

Regional Transit District

12 months

N/A

12 months

6/30/2023

12 months

Plan to convert all SacRT light rail stations (Blue, Gold, and Green Lines) to
accommodate new low-floor light rail vehicles (LRV) and install platforms at
each station. Due to COVID-19, supply-chain problems ensued and the
platforms could not be delivered on time. This necessitated a redesign of
the station and delays in of Gold Line
station design and future construction milestones. Gold Line station
conversions prioritized because they need to be completed by November
2023, when Gold Line low-floor LRV will be ready to start service. In the
revised Blue Line station conversion schedule, design for the four stations
by July 2023, with construction contract award by November 2023. Staff
recommends approval of this request.

127

2.8a.(12)

SCCP - Project Allocation

2201

Regional Transit District

12 months

N/A

12 months

6/30/2023

12 months

To implement service on the Blue Line with the new low-floor LRVs, all 19
Blue Line stations need to be converted. Design and construction of the
Blue Line station modifications is on hold to prioritize completion of the Gold
Line stations conversions. If the Blue Line low-floor LRVs are ordered in
October 2023, they will be ready for service after all the station conversions
are done. If the low-floor LRVs are ordered earlier, they will have to be
stored and safeguarded at additional cost until the Blue Line stations are
done. Staff recommends approval of this request.

127

2.8a,(12)

SCCP - Project Allocation

1232

San Bernardino

San Bernardino County Transportation Authority

12 months

N/A

12 months

6/30/2023

12 months

Approximately 185 parcels impacted by the project with 241 distinct
acquisitions needed to construct the bus-only lanes and side running BRT
stations. To date, i 60 have been

During the environmental evaluation phase of the project, the real estate
needs were represented conservatively as full takes to ensure that the
largest possible project footprint was environmentally cleared to avoid any
need for supplemental reevaluations in the future. However, adhering to
legal requirements, initial offers could only be made for areas required to
construct the project, allowing property owners to opt for a full acquisition
through the negotiation process. This has extended the acquisition
schedule in preparation of additional i Staff

approval of this request.

128

2.8a(13)

SLRIP - Project Allocation

TC129A

Sonoma

Caltrans

12 months

N/A

12 months

6/30/2023

12 months

SMART - Freight Rail Improvements - Freight Spurs Project

Staff Recommends Adoption

SMART must continue community and private sector coordination for the
new freight spurs and upgrades that will occur in this project phase prior to
performing the improvements as the new operators of the freight rail line.
Staff recommends approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

1228

El Dorado

£l Dorado County

12 months

N/A

12 months

6/30/2023

12 months

The County has experienced delays during the Right of Way (RW) phase of]|
the project due to complex right of way acquisitions and mandatory
evacuations in the project area. The project experienced challenges
contacting and identifying property owners for the right of way negotiations
and the execution of agreements. In June 2021, the RW phase experienced
an additional delay when a portion of the project was determined to be
private property, which required a commercial right of way acquisition and a
temporary construction easement. The County is requesting a 12-month
time extension to allocate Construction by June 30, 2023. Staff
recommends approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

1530A

Placer

Placer County Transportation Planning Agency

13 months

N/A

13 months

6/30/2023

13 months

The Agency has experienced delays during the design phase of the project
due to conflicts with a roadway rehabilitation project. The roadway

project i utility conflicts that required
multiple change orders to resolve. The required changes to the roadway
rehabilitation project took 12 months to complete with completion in March
2022. The change order work for the roadway rehabilitation project resulted
in design revisions for this ATP project. As a result, the Agency could not
complete the final design until the roadway rehabilitation project was
completed. The Agency is requesting a 12-month time extension to allocate
Construction by June 30, 2023. Staff recommends approval of this
request.
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129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

1802A

Sacramento

Sacramento County

9 months

N/A

9 months.

3/31/2023

9 months

The County has experienced delays during the Right of Way (RW) phase of|
the project. One parcel on this project will require a Public Facilties
Easement. The owners of the record for one of the parcels was deceased
and negotiations with the heirs of the property was unsuccessful. In
December 2021 the County was told that the RW acquisition would require
court action to obtain an Effective Order for Possession, which would allow
the County to proceed with Construction (CON) prior to acquiring the RW..
The County anticipates having an Effective Order for Possession by
December 2022. The County is requesting a 9-month time extension to
allocate CON by March 31, 2023. Staff recommends approval of this
request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

1804A

Sacramento

City of Citrus Heights

20 months

N/A

20 months

2/29/2024

20 months

The City has experienced delays during the Right of Way (RW) phase of
the project. In June 2020, the City began coordinating with Consolidated

ions, Inc. (CCI) and Municipal Utility District
(SMUD) to complete the utility design for the project. The City has not
completed the utility design because the utility companies have not
completed the review of the project and provided comments, which has
delayed the project design completion by 12 months. Additionally, the right
of way requires 11 additional public utility easements that were not
anticipated which will increase the delay by another five months. The
project has a concurrent time extension request for Construction Non-
Infrastructure (CON-NI) allocation on this month's Commission agenda
under this same item. The City is requesting a 20-month time extension to
allocate Construction by February 29, 2024. Staff recommends approval
of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

1804B

Sacramento

City of Citrus Heights

20 months

N/A

20 months

2/29/2024

20 months

The City has experienced delays during the Right of Way (RW) phase of
the project. In June 2020, the City began coordinating with Consolidated

Inc. (CCl) and Municipal Utility District
(SMUD) to complete the utility design for the project. The City has not
completed the utility design because the utility companies have not
completed the review of the project and provided comments, which has
delayed the project design completion by 12 months. Additionally, the right
of way requires 11 additional public utility easements that were not
anticipated which will increase the delay by another five months. The RW
delays that have led to delays in the Construction (CON) phase, which has
affected the Construction Non-Infrastructure (CON-NI) phase schedule as
they are tied together. The project has a concurrent time extension request
for the CON allocation for the infrastructure portion of this project on this
month's Commission agenda under this same item. The City is requesting
a 20-month time extension to allocate CON-NI by February 29, 2024. Staff
recommends approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

2350

Marin

12 months

N/A

12 months

6/30/2023

12 months

The Agency has experienced delays during the Right of Way (RW) phase
of the project due to new utility policies that required the installation of
multiple fire hydrants and utility pull boxes on the project site. To comply
with the new policies, the MTC had to coordinate and process utility
agreements with the Marin Municipal Water District, the San Rafael
Sanitation District, and Pacific Gas and Electric (PG&E). The process took
12 months to complete and was unanticipated. The MTC is requesting a 12-|
month time extension to allocate Construction (CON) by June 30, 2023.
Staff recommends approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

3059A

Monterey

City of Seaside

20 months

N/A

20 months

2/29/2024

20 months

The City has experienced delays during the environmental phase. The City
developed and prepared a comprehensive and detailed Request for
Proposal (RFP); however the RFP processing time took 6 months longer
than anticipated. After awarding the consultant contract, the selected
consultant determined that the required environmental document for this
project is a mitigated negative declaration. The City anticipated that a
Categorical Exemption document is needed for the project. The City
anticipates that the mitigated declaration document will be completed in six
months and completion of the environmental phase by February 2024. The
City is requesting a 20-month time extension to allocate Plans,
Specifications & Estimates (PS&E) by February 29, 2024. Staff
recommends approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

7026

City of Bakersfield

20 months

N/A

20 months

2/29/2024

20 months

The City has experienced delays during the Right of Way (RW) phase. The
project crosses over an existing Burlington Northern and Santa Fe Railway
(BNSF) railroad tracks. Preliminary design plans were provided to BNSF for
review in March 2021, but the review took longer than the City anticipated.
The City received approval for the preliminary design in March 2022;
however, (he City needs the BNSF to approve the final plans and the

and City is a20-
month time extension to allocate (Construcnon) CON by February 29, 2024.
Staff recommends approval of this request.
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129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

7083

City of Bakersfield

12 months

N/A

12 months

6/30/2023

12 months

The City has experienced delays during the design phase. The City hired a
design consultant to prepare plans and specifications for a pedestrian and
bicyclist safety improvement project in the downtown area located within the|
project limits for this project. Due to older infrastructure within the project
limits, the City determined that the drainage in the downtown area does not
comply with the current design standards and needs to be updated for both
projects. The City's consultant requires more field survey points to address
the drainage issues for both projects and this is delaying the design phase
for this project. The City is requesting a 12-month time extension to allocate
Construction (CON) by June 30, 2023. Staff recommends approval of
this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

5577

Los Angeles

City of Pomona

12 months

N/A

12 months

6/30/2023

12 months

The City has experienced delays during the environmental phase. The City
Project Approval & Environmental Document (PA&ED) and Right of Way
(RW) phases were significantly delayed due to the pandemic causing
delays in communication with their partners, and ultimately in obtaining
environmental clearance. In June 2021 the City requested 12-month time
extensions to allocate the Plans, Specifications & Estimates (PS&E) and
RW phases by June 2022. The environmental phase is now complete and
both PS&E and RW were allocated at the May 2022 CTC meeting. Due to
the delays during the environmental phase that required time extensions for
the PS&E and RW phases, the City is requesting a time extension to
allocate Construction (CON) phase. The City is requesting a 12-month time

to allocate CON by June 30, 2023. Staff recommends approval
of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

5585

Los Angeles

City of South Gate

10 months

N/A

10 months

4/30/2023

10 months

The City has experienced delays during the design phase of the project.
The City released the Request For Proposal (RFP) for design services to
24 qualified consultant firms in September 2021. The City received limited
inquiries from prospective bidders; therefore to ensure successful and
competitive bids, the City released an addendum that extended the deadline
for the proposals by several weeks. Due to the non-bidder's firms
experiencing high employee turn-over, or not having the adequate staff to
deliver a project of this size, the City only received three bids. The extended
proposal and follow up period delayed the design phase. An engineering
design services contract was awarded in March 2022, and the City
anticipates final design by March 2023. The City is requesting a 10-month
time extension to allocate Construction (CON) by April 30, 2023. Staff
recommends approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

58618

Los Angeles

City of Santa Monica

18 months

N/A

18 months

12/31/2023

18 months

The City has experienced delays during the Right of Way (RW) and design
phases. The Construction Non-Infrastructure (CON-NI) phase which
consists of community outreach was originally proposed to take place
immediately after the Construction (CON) of the project. Due to delays with
utility coordination, the City requested an 18-month extension for CON
which was approved by CTC on March 16, 2022. The CON-NI phase is
now impacted and the City cannot conduct CON-NI outreach until CON has
been completed. Therefore, the City is requesting an 18-month time
extension to allocate CON-NI by December 31, 2023. Staff recommends
approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

5901

Ventura

City of Ventura

12 months

N/A

12 months

6/30/2023

12 months

The City experienced delays in the Project Approval & Environmental
Document (PA&ED) phase due to the loss of critical design staff in

2021. The dep: were and and the
City did not have enough staff to cover this project; which received its
PA&ED allocation at the December 2021 CTC meeting. The City is
requesting additional time to allocate Plans, Specifications & Estimates
(PS&E), pending the completion of the PA&ED phase with the assistance
of the new design engineers. The project has a concurrent time extension
request for Right of Way (RW) allocation on this month’s Commission
agenda under this same item. The City is requesting a 12-month time
extension to allocate PS&E by June 30, 2023. Staff recommends
approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

5901

Ventura

City of Ventura

12 months

N/A

12 months

6/30/2023

12 months

The City has experienced delays in the Project Approval & Environmental
Document (PA&ED) phase due to the loss of critical design staff in

2021. The dep: were and and the
City did not have enough staff to cover this project; which received its
PA&ED allocation at the December 2021 CTC meeting. The City is
requesting additional time to allocate Plans, Specifications & Estimates
(PS&E), pending the completion of the PA&ED phase with the assistance
of the new design engineers. The project has a concurrent time extension
request for PS&E allocation on this month’s Commission agenda under this
same item. The City is requesting a 12-month time extension to allocate
Right of Way (RW) by June 30, 2023. Staff recommends approval of
this request.
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129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

1252

San Bernardino

San Bernardino County Transportation Authority

9 months

N/A

9 months

3/31/2023

9 months

The Agency has experienced delays during the Right of Way (RW) phase.
Multiple design modifications were coordinated with the Cities of Montclair,
Upland, Rancho Cucamonga, and San Bernardino. A preliminary
engineering agreement with Southern California Regional Rail Authority
(SCRRA) was required to be secured in the City of Upland. This process
took longer than anticipated. The 95 percent design submittal resolved most
of the design issues in March 2022; however, the design by SCRRA is
behind schedule by several months. Construction (CON) and maintenance
agreements that are required for the project are currently being negotiated
and the Agency anticipates approval in December 2022. The Agency is
requesting a 9-month time extension to allocate CON by March 31, 2023.
Staff recommends approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

1253

Riverside

Riverside County

20 months

N/A

20 months

2/29/2024

20 months

The County has experienced delays during the environmental and design
phases of the project due to unforeseen cultural issues within the project
footprint. During consultation efforts in September 2021, the Torres
Martinez Desert Cahuilla Indians (Tribe) determined that several prehistoric
village sites within the project area may contain subsurface cultural
materials, including the possibility of cremations. Therefore, the Tribe has
requested that archaeological testing occurs within the sensitive sites,
which requires manual excavation with shovels along the project alignment
to determine if any cultural materials would be disturbed during
Construction (CON). If no cultural materials are encountered, the County
will request the CON allocation sooner. The County is requesting a 20-
month time extension to allocate CON by February 29, 2024. Staff
recommends approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

1265

San Bernardino

City of Rialto

12 months

N/A

12 months

6/30/2023

12 months

The City has experienced delays during the Right of Way (RW) and design
phases. The City has addressed right of way issues on Locust Avenue,
where an existing parking area of one of the local businesses conflicts with
the proposed sidewalk improvement location. Negotiating with the business,
completing the design, and obtaining another right of way delayed the
project. The City is requesting additional time to allocate Construction
(CON) to complete the RW and Plans, Specifications & Estimates (PS&E)
phases. The City is requesting a 12-month time extension to allocate CON
by June 30, 2023. Staff recommends approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

12738

Riverside

City of Perris

20 months

N/A

20 months

2/29/2024

20 months

The Construction Non-Infrastructure (CON-NI) schedule in the Active
Transportation Program Cycle 5 application had the incorrect timeline of
May 1, 2022. Starting the CON-NI phase after the Construction (CON)
completion will maximize the benefits provided to local communities and

i while the to utilize the new bike and
pedestrian network. The City is requesting a time extension to align the
CON-NI with the antic of the CON phase in
February 2024. The City is requesting a 20-month time extension to allocate
CON-NI by February 29, 2024. Staff recommends approval of this
request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

2666

Inyo

Inyo County

6 months

N/A

6 months

12/31/2022

6 months

The County has experienced delays during the Right of Way (RW) phase in
resolving the ADA compliance issues within the project limits. The
preliminary design revealed ADA compliance issues; therefore, to meet
ADA compliance, a highway ramp for State Route 395 within the project
limits would need to be adjusted to allow grade conformance. The County is
coordinating with the Department on these issues and the necessary
design if ion for the project. it an permit will
be required to construct these imp The County is req; a 6|
month time extension to allocate Construction (CON) by December 31,
2022. Staff recommends approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

3454

San Joaquin

City of Stockton

20 months

N/A

20 months

2/29/2024

20 months

The City has experienced delays during the design phase of the project.
The Plans, Specifications & Estimates (PS&E) allocation phase was
extended to April 2022 and allocated in March 2022, due to a major scope
change. The design phase has started and is scheduled for completion in
early 2024. The Construction (CON) phase will begin after final design and
the City anticipates requesting allocation for the CON phase in February
2024. Based on the adjusted project phase and milestone schedules due to
the major scope change, the City is requesting additional time to allocate
CON to allow completion of the design phase. The City is requesting a 20-
month time extension to allocate CON by February 29, 2024. Staff
recommends approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

1360

San Diego

City of National City

12 months

N/A

12 months

6/30/2023

12 months

The City experienced delays during the design and Right of Way (RW)
phases of the project due to coordination with multiple landowners that were
adjacent to the project alignment. In June 2021, the City received an
extension for the RW and Plans, Specifications & Estimates (PS&E)
allocation until June 2022, because of these delays. Recently, the City
resolved the issues with the landowners and does not expect further delays
with remaining project phases. The City has requested allocations for the
RW and PS&E phases for the August 2022 CTC meeting. The City is
requesting a 12-month time extension to allocate Construction (CON) by
June 30, 2023. Staff recommends approval of this request.
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129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

1362

San Diego

City of National City

8 months

N/A

8 months.

2/28/2023

8 months.

The City experienced delays during the design phase of the project due to
an update to the citywide General Plan which includes a consensus on
wayfinding signs throughout the City. As a result of this new General Plan,
the City decided to update the existing wayfinding sign template which is
anticipated to be approved by the end of Summer 2022. The City cannot
complete the design of bicycle wayfinding signs until the wayfinding sign
template is finalized and anticipates completing the design four months
afterward template approval. The City is requesting an 8-month time
extension to allocate Construction (CON) by February 28, 2023. Staff
recommends approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

1394

San Diego

San Diego Association of Governments

18 months

N/A

18 months

12/31/2023

18 months

The Agency has experienced delays during the design and Right of Way
(RW) phases of the project. The City of San Diego (City) is required to
review and approve the project plans before the Construction (CON) phase.
The Agency submitted the project plans for review and was informed that
the review process would take six months to complete; however, the City's
review has now surpassed 11 months and they have recently requested
additional time to review the project. The ADA compliance review
conducted by the City identified needed design changes that affected the
RW easement dimensions, which resulted in a 6-month delay in
commencing RW acquisitions. The Agency is currently working with the
property owners to complete required RW acquisitions. The Agency is
requesting an 18-month time extension to allocate CON by December 31,
2023. Staff recommends approval of this request.

129

2.8a.(14)

Active Transportation Program - Project Allocation
Deadline

14428

San Diego

City of Oceanside

20 months

N/A

20 months

2/29/2024

20 months

The City is requesting to align their Construction Non-Infrastructure (CON-
NI) schedule with the Construction (CON) schedule. The City initially
intended to program CON and CON-NI alongside each other for
engagement purposes, but inadvertently did not align the schedules in the
initial grant application. CON and CON-NI were originally programmed
without consideration for the school year schedule and the fact that CON-NI
funds for crossing guard training, and other program activities would follow
CON and not precede it. Approval of this request would align CON-NI and
CON with the Laurel Elementary School schedule, thus increasing the
project's benefits. The City is requesting a 20-month time extension to
allocate CON-NI by February 29, 2024. Staff recommends approval of this
request. Staff recommends approval of this request.

130

2.8a,(11)

SCCP - Project Allocation

1526

Placer

City of Roseville

12 months

N/A

12 months

6/30/2023

12 months

NEPA compliance issue related to the Biological Assessment for the Valley
Elderberry Longhorn Beetle (VELB). The VELB is threatened under the
Species Act and required concurrence by the United States
Fish and Wildlife Service (USFWS). The biological assessment was
originally submitted to the USFW'S for concurrence in April 2019 and the
City received comments from the USFWS in September 2019 which
included a request for additional design details. To revise the biological
assessment, the City had to update the consulting contract and the design
details, re-survey the area for VELB, and adjust the trail alignment. Revised
submission was sent January 2021 and the City received USFWS
concurrence May 2021. Currently, The City is working on the design of the
project and anticipates completion by October 2022. Staff recommends
approval of this request.

130

2.8a,(11)

SCCP - Project Allocation

1531

Sacramento

City of Citrus Heights

12 months

N/A

12 months

6/30/2023

12 months

The City requests additional time to complete the RW phase; it began work
on the right of way for this project in May 2020. Ariel utilities along the
project corridor are owned by Consolidated Communications, Inc (CCI) and
Sacramento Municipal Utility District (SMUD). The City has not completed
the utility design because the utility companies have not completed the
review of the project. The City has been proactive with the coordination of
the utility design and anticipates completion in the summer of 2022. The
right of way requires 11 additional public utility easements that were not
required for the prior street improvement project and was not anticipated for
this project. The project has a concurrent allocation time extension request
for its ATP CON phase on the June Commission agenda under this same
item. Staff recommends approval of this request.

131

2.8b.(1)

SHOPP - Contract Award

2905J

Alameda

Caltrans

N/A

N/A

9 months.

3/31/2023

9 months.

Caltrans needs additional time to advertise and award this project. Staff
recommends approval this request.

131

2.8b.(1)

SHOPP - Contract Award

6882

Tulare

Caltrans

N/A

N/A

12 months

6/30/2023

12 months

Caltrans needs additional time to advertise and award this project. Staff
recommends approval this reguest.

131

2.8b.(1)

SHOPP - Contract Award

3010W

San Bernardino

Caltrans

N/A

N/A

6 months.

12/31/2022

6 months.

Caltrans needs additional time to advertise and award this project. Staff
recommends approval this request.

132

2.8b.(7)

State Transportation Improvement Program -
Locally Implemented - Contract Award

3400

Tuolumne

City of Sonora

20 months

N/A

20 months

2/28/2024

20 months

their bid opening on April 29, 2022 and received one bid which was

$1,002,921 over the engineers estimate. The City requires additional time to
locate additional funds to award the contract. Staff recommends approval
of this request.

The City requests a 20 month contract award time extension. The City held
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133

2.8b.(4)

STIP/Local Partnership Program (Formulaic and
Competitive)- Contract Award

2905F

Alameda

Caltrans

9 months

N/A

9 months.

3/31/2023

9 months

Caltrans is experiencing delays due to recently updated department
standards, new technology being applied to the project, and extensive
efforts for combining construction with another project. In order to make
safety a priority in this project, a new protection method is being utilized and
involves the use of "zipper rails," and incorporating this new technology
caused a significant delay. In addition, this project is being combined for
construction with a SHOPP pavement rehabilitation project. This is a multi-
funded request for STIP and Local Partnership Program (Formulaic and
Competitive) funds. Due to the size and complexity of the project, Caltrans
is requesting an additional 9 months to award a contract by March 31,
2023. Staff recommends approval of this request.

134

2.8b.(5)

Local Partnership Program (Competitive)-
Contract Award

5755A

Los Angeles

Los Angeles County Metropolitan Transportation
Authority

10 months

N/A

10 months

6/30/2023

10 months

The Los Angeles County Metropolitan Transportation Authority (LA Metro)
is requesting a time extension due to the unforeseen complexity of the
wireless cloud-based transit signal technology being used for the project.
The project required an interface between new cloud-based technology and
Los Angeles Department of Transportation's (LADOT) existing non-cloud-
based traffic control system which was more complex and so, took more
time than originally anticipated. LA Metro also had to negotiate an

software licensing agreement and ownership issue with LADOT
that required extensive collaboration between technical staff and legal
counsels for both agencies. LA Metro is requesting an additional 10 months
to award a contract by June 30, 2023. Staff recommends approval of
this request.

135

2.8b.(6)

Active Transportation Program - Contract Award
Deadline

2504A

Humboldt

Humboldt County

11 months

N/A

11 months

5/31/2023

11 months

The County has experienced unexpected delays in awarding the project.
The Division of State Architects (DSA) is required to review and approve
the project prior to Construction (CON); however, this process by DSA is
delaying the CON phase. DSA provided comments to the County that must
be addressed for approval of the project. The County needs additional time
to resolve the comments prior to awarding the CON contract. The County is
requesting an 11-month time extension to award the CON phase by May
31, 2023. Staff recommends approval of this request.

135

2.8b.(6)

Active Transportation Program - Contract Award
Deadline

4632

Mendocino

Mendocino Council of Governments

12 months

N/A

12 months

6/30/2023

12 months

The Agency has experienced unexpected delays in awarding the project.
After the allocation of the Construction (CON) funds, the Agency was
required to advertise and award a contract for construction management
(CM) services before the CON award, as the Agency does not employ
engineering staff. The Agency and the Department are determining the
scope of work required for the CM contract and the level of CM tasks
performed by the Department. The project coordination process has
delayed the project phase because the Department agreed to perform more
CM tasks than the Agency anticipated. The Agency is requesting additional
time to award the CM and construction contracts. The Agency is requesting
a 12-month time extension to award the CON phase by June 30, 2023.
Staff recommends approval of this request.

135

2.8b.(6)

Active Transportation Program - Contract Award
Deadline

4634

Mendocino

Mendocino Council of Governments

12 months

N/A

12 months

6/30/2023

12 months

The Agency has experienced unexpected delays in awarding the project.
After the allocation of the Construction (CON) funds, the Agency was
required to advertise and award a contract for construction management
(CM) services before the CON award, as the Agency does not employ
ineering staff. The Agency and the Department are determining the

scope of work required for the CM contract and the level of CM tasks
performed by the Department. The project coordination process has
delayed the project phase because the Department agreed to perform more
CM tasks than the Agency anticipated. The Agency is requesting a 12-
month time extension to award the CON phase by June 30, 2023. Staff
recommends approval of this request.

135

2.8b.(6)

Active Transportation Program - Contract Award
Deadline

5121

Los Angeles

Los Angeles County Metropolitan Transportation
Authority

12 months

N/A

12 months

6/30/2023

12 months

The Agency has experienced unexpected delays in awarding the project,
since they cannot advertise the Construction (CON) contract until the
project labor agreement (PLA) is approved by the Federal Highway
Administration (FHWA). The PLA process was revised by President Biden
in February 2022 and this is delaying the approval process by FHWA. The
review and approval process was not anticipated and has significantly
delayed advertising the project. After the PLA is approved, the Agency will
need additional time to secure Los Angeles County Metropolitan
Transportation Authority Board approval before awarding the CON contract.
The Agency is requesting a 12-month time extension to award the CON
phase by June 30, 2023. Staff recommends approval of this request.

135

2.8b.(6)

Active Transportation Program - Contract Award
Deadline

5343

Los Angeles

Los Angeles County Metropolitan Transportation
Authority

12 months

N/A

12 months

6/30/2023

12 months

The Agency has experienced unexpected delays in awarding the project,
since they cannot advertise the Construction (CON) contract until the
project labor agreement (PLA) is approved by the Federal Highway
Administration (FHWA). The PLA process was revised by President Biden
in February 2022 and this is delaying the approval process by FHWA. The
review and approval process was not anticipated and has significantly
delayed advertising the project. After the PLA is approved, the Agency will
need additional time to secure Los Angeles County Metropolitan
Transportation Authority Board approval before awarding the CON contract.
The Agency is requesting a 12-month time extension to award the CON
phase by June 30, 2023. Staff recommends approval of this request.




California Transportation Commission

June 29-30, 2022

- Time

| Staff

Tabs 117-154

Agenda Item #

Ref #

Extension Type
(Program- Allocation Type)

Proj #

PPNO

County

Agency

Original Agency
Request
(in months)

Amended Agency
Request
(in months)

Caltrans
Extension
Request
(in months)

Time Extension
iration Date

CTC Staff

(date format)

(in months)

Notes

135

2.8b.(6)

Active Transportation Program - Contract Award
Deadline

5528

Los Angeles

City of EIl Monte

6 months

N/A

6 months

10/31/2022

6 months

The City has experienced unexpected delays in awarding the project. The
City advertised the project on March 23, 2022, and had to extend the award
deadline because project addendum coordination and proposal review
processes took longer than anticipated. Proposals were received on April
21, 2022, and required a comprehensive review of the proposal, delaying
the award date. The City requests a 6-month time extension to award the
CON-NI phase by October 31, 2022. Staff recommends approval of this
request.

135

2.8b.(6)

Active Transportation Program - Contract Award
Deadline

5580

Los Angeles

City of Los Angeles

4 months

N/A

4 months

10/31/2022

4 months

The City has experienced unexpected delays in awarding the project. The
Mayor of the City of Los Angeles enacted special Cost Containment
Measures in the Fiscal Year 2020-21 that suspended and limited the
execution of new contracts, and amendments to existing contracts. The
new policy required a new contract proposal to undergo an additional review
and approval process, which delayed the project. The City is requesting a 4-|
month time extension to successfully award the CON-NI phase by October
31, 2022. Staff recommends approval of this request.

135

2.8b.(6)

Active Transportation Program - Contract Award
Deadline

1213A

Riverside

City of Indio

12 months

N/A

12 months

6/30/2023

12 months

The City has experienced unexpected delays in awarding the project. The
City advertised the project in February 2022 and only received one bid in
March 2022, which was above the engineer's estimate. The City is currently
working with the designer to re-evaluate the project specifications and
improve the language which may be the reason behind the higher bid. The
City will re-advertised the project and expects that bids will come in higher
than the engineer's estimate. Due to this, the City will need time to evaluate
funding options to complete the project. The City is requesting a 12-month
time extension to award the Construction (CON) phase by June 30, 2023.
Staff recommends approval of this request.

135

2.8b.(6)

Active Transportation Program - Contract Award
Deadline

1278

San Bernardino

San Bernardino County

6 months

N/A

6 months.

10/31/2022

12 months

The County has experienced unexpected delays in awarding the project.
The bids received were above the engineer's estimate, and unfortunately,
the project does not have sufficient funds to award the Construction (CON)
contract for the bids received. Therefore, the County needs additional time
to look for other funding sources and re-advertise the project for bids. The
County is requesting a 6-month time extension to award the CON phase by
October 31, 2022. Staff recommends a 12-month time extension to
allow the County sufficient time to look for other funding sources and
re-advertise the project for bids.

135

2.8b.(6)

Active Transportation Program - Contract Award
Deadline

32728

Stanislaus

City of Waterford

6 months

N/A

6 months.

12/31/2022

6 months.

The City has experienced unexpected delays in awarding the project. The
City advertised the project and did not receive any bids or bidder inquiries.
The City is requesting additional time to address bid issues, lack of interest
from contractors, and bid protests that could require the City to re-advertise
the project. The City is requesting a 6-month time extension to award the
Construction Non-Infrastructure (CON-NI) phase by December 31, 2022.
Staff recommends approval of this request.

135

2.8b.(6)

Active Transportation Program - Contract Award
Deadline

1291A

San Diego

City of Escondido

6 months

N/A

6 months

12/31/2022

6 months

The City has experienced unexpected delays in awarding the project. The
City received the Construction (CON) allocation at the December 2021
Commission meeting. A request for E-76 authorization was submitted to
Department and the approval process took longer than the City anticipated.
The City received the E-76 approval last month and will advertise, open
bids, and award the contract during a City Council meeting in August 2022.
If bids are rejected, the project will be re-advertised in August 2022 and
awarded during the City Council meeting in November 2022. The City is
requesting a 6-month time extension to award the CON phase by
December 31, 2022. Staff recommends approval of this request.

135

2.8b.(6)

Active Transportation Program - Contract Award
Deadline

21898

Orange

City of Santa Ana

9 months

N/A

9 months.

2/28/2023

9 months

The City has experienced unexpected delays in awarding the project.

The initial review by the Independent Office of Audits and Investigations
(IOAI) delayed the anticipated contract award schedule. Due to the delay,
the original award deadline cannot be satisfied because after the approval of
the contract indirect cost rates the contract must be advertised and
awarded at a regular scheduled City Council meeting. The City is
requesting a 9-month time extension to award the Construction Non-
Infrastructure (CON-NI) phase by February 28, 2023. Staff recommends
approval of this request.

136

2.80.(2)

State Transportation Improvement Program -
State Administered - Contract Award

0072

Humboldt

Caltrans

13 months

N/A

13 months

6/30/2023

13 months

Caltrans requests a 13 month contact award time extension. Caltrans held
a bidding opening on July 22, 2021 and received protests from all bidders.
The project is currently being repackaged to address the bidder protests - a
method new to Caltrans called Column Supported Embankment which
eliminates a deign-build component of the contract. Due to these changes,
and recent cost increases, Caltrans requests an additional 13 months to
revise the estimates and award the contract. Staff recommends approval
of this request.

137

2.8b.(3)

State Transportation Improvement Program -
Locally Implemented - Contract Award

2561

Lassen

City of Susanville

2 months

N/A

2 months.

8/31/2022

2 months

The City requests a 2 month contract award time extension. The City
anticipated awarding the contract in March 2022. Due to limited staffing and
a COVID-19 outbreak, the bid advertisement was placed on hold. The City

the project in May 2022 and anticipates awarding the project by
August 2022. Staff recommends approval of this request.
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137

2.8b.(3)

State Transportation Improvement Program -
Locally Implemented - Contract Award

1325

Glenn

County of Glenn

12 months

N/A

12 months

6/30/2023

12 months

The County requests a 12 month contract award time extension. The
project requires 790,323 gallons of water to rehabilitate five miles of road.
Due to the County's adopted Resolution proclaiming a local drought
emergency, the project is on hold until the drought emergency is resolved.
Staff recommends approval of this request.

138

2.8¢.(1)

SHOPP - Project Completion

1989Y

Santa Cruz

Caltrans

N/A

N/A

8 months.

4/30/12023

8 months.

138

2.8¢.(1)

SHOPP - Project Completion

4702

Los Angeles

Caltrans

N/A

N/A

12 months

7/31/2023

12 months

138

2.8¢.(1)

SHOPP - Project Completion

1281

San Diego

Caltrans

N/A

N/A

15 months

10/31/2023

15 months

138

2.8¢.(1)

SHOPP - Project Completion

1192

San Diego

Caltrans

N/A

N/A

15 months

10/31/2023

15 months

139

2.8¢.(2)

SHOPP - Project Completion (Post-Fact)

4812

Los Angeles

Caltrans

N/A

N/A

51 months

2/28/2023

N/A

Caltrans needs additional time to complete construction. Staff
recommends approval this request.
Caltrans needs additional time to complete construction. Staff
recommends approval this reguest.
Caltrans needs additional time to complete construction. Staff
recommends approval this request.
Caltrans needs additional time to complete construction. Staff
recommends approval this reguest.

This project has reached Construction Contract Acceptance as of this
month but was included in the book item to inform the Commission of their
tardiness, as well as allow Staff to speak on the projects during the
presentation of the item at the June meeting. No recommendation will be
provided due to this project reaching CCA prior to the June CTC
meeting. Further discussion is anticipated at the August CTC meeting.

139

2.8¢.(2)

SHOPP - Project Completion (Post-Fact)

31320

Los Angeles

Caltrans

N/A

N/A

50 months

7131/2023

50 months

Caltrans needs additional time to complete construction. Staff
recommends approval of this request.

139

2.8¢.(2)

SHOPP - Project Completion (Post-Fact)

4156

Los Angeles

Caltrans

N/A

N/A

62 months

6/2/2022

N/A

This project has reached Construction Contract Acceptance as of this
month but was included in the book item to inform the Commission of their
tardiness, as well as allow Staff to speak on the projects during the
presentation of the item at the June meeting. No recommendation will be
provided due to this project reaching CCA prior to the June CTC
meeting. Further discussion is anticipated at the August CTC meeting.

139

2.8¢.(2)

SHOPP - Project Completion (Post-Fact)

0444E

Los Angeles

Caltrans

N/A

N/A

96 months

6/6/2022

N/A

This project has reached Construction Contract Acceptance as of this
month but was included in the book item to inform the Commission of their
tardiness, as well as allow Staff to speak on the projects during the
presentation of the item at the June meeting. No recommendation will be
provided due to this project reaching CCA prior to the June CTC
meeting. Further discussion is anticipated at the August CTC meeting.

140

2.8¢.(3)

POST FACT - State Transportation Improvement
Program - State Implemented - Project
Completion

3985

Los Angeles

Caltrans

94 months

N/A

92 months

7/31/2023

TBD

Commission staff continues to work with Caltrans. Additional information
is forthcoming.

140

2.8¢.(3)

POST FACT - State Transportation Improvement
Program - State Implemented - Project
Completion

03108

Los Angeles

Caltrans

51 months

N/A

51 months.

2/28/2023

Commission staff continues to work with Caltrans. Additional information
is forthcoming.

140

2.8¢.(3)

POST FACT - State Transportation Improvement
Program - State Implemented - Project
Completion

2808

Los Angeles

Caltrans

55 months

N/A

50 months.

7/31/2023

Commission staff continues to work with Caltrans. Additional information
is forthcoming.

141

2.8¢ (6)

STIP/SCCP - Project Completion

0615F

San Diego

Caltrans

15 months

N/A

15 months

10/31/2023

15 months

2 months of delay due to weather is attributed to rain, fog, and night
temperature dropping below desired minimum for paving. 6 months of delay
due to 3rd party utility relocations. While relocating the San Elijo Joint
Power Authority (SEJPA) reclaimed water line, crews encountered multiple
service lines to nearby residents that were not identified on 3rd party utility
as-builts. To minimize public and project time impacts, the CMGC,
Caltrans, and utility owners collaborated to overcome the challenge where
the team selected to realign the reclaimed water line and bypass the service
lines. This change impacted the Cox telecom relocation design and required
crews to perform an additional location of labor-intensive splicing. Staff
recommends approval of this request.

142

2.8c.(5)

Active Transportation Program - Project
Completion Deadiine

1029

Butte

Butte County

12 months

N/A

12 months

6/30/2023

12 months

The County has delays in the project
due to restrictions brought upon by the COVID-19 (Pandemic). In March
2020, all schools were closed and all Butte County Public Health staff were
reassigned due to the Pandemic. The County was unable to conduct grant
objectives in-person for 23 months due to school campus closures and
public health restrictions. During the school closures from March 2020 to
April 2022, school district staff provided virtual education and safety
measures. In late April 2022, the County held its first program event and
has resumed program services. The County is requesting additional time to
effectively re-enter the public schools and communities and encourage
students to bike and walk safely. The County is requesting a 12-month

N

to complete C (CON-NI) by
June 30, 2023. Staff recommends approval of this request.
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142

2.8¢.(5)

Active Transportation Program - Project
Completion Deadline

5137

Los Angeles

City of Los Angeles

12 months

N/A

12 months

6/30/2023

12 months

The City has experienced unexpected delays in constructing the project.
The City had to suspend Construction (CON) in January 2022, due to
potential CON conflicts with another project within the project limits. Some.
improvements are located within the project limits of a Los Angeles County
Metro Bus Rapid Transit (BRT) project that is currently awaiting final
design. Although the City has been coordinating with the BRT project team
and has continued constructing around potential construction conflicts to
the extent possible, the City decided to suspend all construction activities.
This ion was y to avoid ing that
may ultimately be demolished due to construction conflicts with the BRT
project. The City is reviewing the conceptual site plans for potential
construction conflicts and anticipates resuming CON in August 2022. The
City does not anticipate CON cost increases or scope changes, as a result
of the delay. The City is requesting a 12-month extension to complete CON
by June 30, 2023. Staff recommends approval of this request.

142

2.8¢.(5)

Active Transportation Program - Project
Completion Deadline

CCCo2

Various

California Conservation Corps

12 months

N/A

12 months

6/30/2023

12 months

This project consists of 17 California Conservation Corps (CCC) active
transportation projects located statewide, where each project is
independently advertised and awarded. The CCC needs additional time due
to delays caused by the bidding process for one of the projects. Earlier this
year, the CCC advertised the Construction (CON) contract for the Redding
Buenaventura Trail project; however, only one bid for the steel fence
installation component was received that had higher than expected material
cost. Since the bid was higher than expected based on the Engineer's
Estimate the contract was re-advertised and awarded. The construction of
the trail anticipates being completed within six weeks of completing the steel
fence and the CCC needs to start construction of the trail in the Winter of
2022. The CCC is requesting a 12-month extension to complete CON by
June 30, 2023. Staff recommends approval of this request.

143

2.8d.(1)

SHOPP - Project Development Expenditure

5200

Marin

Caltrans

N/A

N/A

20 months

2/29/2024

20 months

Caltrans needs additional time to expend preconstruction support. Staff
recommends approval of this request.

143

2.8d.(1)

SHOPP - Project Development Expenditure

2853

Monterey

Caltrans

N/A

N/A

6 months

2/28/2023

6 months

Caltrans needs additional time to expend preconstruction support. Staff
recommends approval of this request.

143

2.8d.(1)

SHOPP - Project Development Expenditure

4846

Los Angeles

Caltrans

N/A

N/A

13 months

9/30/2023

13 months

Caltrans needs additional time to expend preconstruction support. Staff
recommends approval of this request.

143

2.8d.(1)

SHOPP - Project Development Expenditure

1218

San Diego

Caltrans

N/A

N/A

11 months

7/31/2023

11 months

Caltrans needs additional time to expend preconstruction support. Staff
recommends approval of this request.

143

2.8d.(1)

SHOPP - Project Development Expenditure

2374

Orange

Caltrans

N/A

N/A

8 months.

4/30/2023

8 months.

Caltrans needs additional time to expend preconstruction support. Staff
recommends approval of this request.

2.8d.(2)

State Transportation Improvement Program -
Locally Implemented - Project Development
Expenditure Deadiine

2512

Humboldt

City of Fortuna

20 months

N/A

20 months

2/28/2024

20 months

time extension for the environmental phase. The project is complex and
includes coordination with Caltrans for truck turning movements,
roundabout design, traffic safety geometric approvals, and potential
encroachment permits for freeway access control all of which has delayed
NEPA and CEQA approvals. Staff recommends approval of this
request.

The City requests a 20 month project development expenditure deadiine

2.8d.(2)

State Transportation Improvement Program -
Locally Implemented - Project Development
Expenditure Deadline

3067

Calaveras

County of Calaveras

20 months

N/A

20 months

2/28/2024

20 months

The County requests a 20 month project development expenditure deadiine
time extension for the right of way phase. The County has obtained right of
way certification and is currently in construction. However, additional time is
needed for right of way expenditure as one property owner remains in
eminent domain. The County anticipates resolving the agreement within two
months. Additional time is requested should the final settlement require
court action. Staff recommends approval of this request.

145

2.8d.(3)

Coordinated Border Infrastructure Program -
Locally Implemented - Project Development
Expenditure Deadline

1405

San Diego

$San Diego Association of Governments

14 months

N/A

14 months

8/31/2023

14 months

SANDAG requests a 14 month project development expenditure deadline
time extension for the environmental phase. The COVID-19 pandemic
caused travel restrictions and delays which limited those who could cross
the border. As a result, the required data collection for the environmental
study was placed on hold until the pandemic returned to normal conditions.
Data collection began in early 2022 and is anticipated to be complete by
May 2023. The additional time is needed to complete the project. Staff
recommends approval of this request.

145

2.8d.(3)

Coordinated Border Infrastructure Program -
Locally Implemented - Project Development
Expenditure Deadline

1406

San Diego

$San Diego Association of Governments

20 months

N/A

20 months

2/29/2024

20 months

SANDAG requests a 20 month project development expenditure deadline
time extension for the environmental phase. The COVID-19 pandemic
caused travel restrictions and delays which limited those who could cross
the border. As a result, the SANDAG was unable to analyze existing
conditions, obtain the required permits, or install equipment for required
data collection. Permits were recently obtained and the installation of wait
time equipment was installed. The phase is approximately 70 percent
complete. Staff recommends approval of this request.

146

2.8d.(4)

Local Partnership Program (Formulaic)- Project
Development Expenditure

5502

Los Angeles

Los Angeles County Metropolitan Transportation
Authority

12 months

N/A

12 months

6/30/2023

12 months

The Los Angeles County Metropolitan Transportation Authority (LA Metro)
is requesting a time extension due to community input that led to the need
for additional options for light rail. LA Metro is currently studying two options
and additional time is needed to prepare engineering drawings, perform
technical and environmental analysis, and for community outreach follow-
up. LA Metro has also experienced staffing shortages which have slowed
down the project schedule and have made in-person community outreach
difficult. LA Metro is requesting an additional 12 months for project
development expenditure for the Project Approval and Environmental
Document phase until June 30, 2023. Staff recommends approval of this
request.
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147

2.84.(5)

Active Transportation Program - Project
Development Expenditure Deadline

1689

Sacramento

City of Sacramento

12 months

N/A

12 months

6/30/2023

12 months

The City has experienced unexpected delays in the environmental phase
and obtaining encroachment permit. The City received an extension to
allocate Plans, Specifications & Estimates (PS&E) funds in June 2019 due
to a lawsuit filed against the City by Sacramento Rail Preservation Action
Group ing the California i Quality Act (CEQA)
document, which took 18-months to resolve. The City was also required to
complete a National Environmental Policy Act Recertification as the result of
the lawsuit. Furthermore, while acquiring the easement from the California
Department of Parks and Recreation, the City learned that the sale of the

must be through the D of General Services
(DGS). The City contacted DGS and was notified of a 6-month processing
time. The City is requesting a 12-month project development expenditure
extension for PS&E to June 30, 2023. Staff recommends approval of
this request.

147

2.8.(5)

Active Transportation Program - Project
Development Expenditure Deadline

1691

Sacramento

City of Sacramento

12 months

N/A

12 months

6/30/2023

12 months

The City has experienced unexpected delays in completing the Right of
Way (RW) phase due to coordination with the Union Pacific Railroad
(UPRR) on the railroad maintenance agreements for this project. The City

to have ongoing delays coordinating with the UPRR for the
agreements and has not obtained the railroad maintenance agreements.
The City cannot complete the final design until RW coordination is complete
and railroad maintenance agreements are finalized. The City is requesting a
12-month project development expenditure extension for Plans,
Specifications & Estimates (PS&E) to June 30, 2023. Staff recommends
approval of this request.

147

2.84.(5)

Active Transportation Program - Project
Development Expenditure Deadline

1801

Sacramento

City of Sacramento

12 months

N/A

12 months

6/30/2023

12 months

The City has experienced unexpected delays in completing the Right of
‘Way (RW) phase due to coordination with Union Pacific Railroad (UPRR)
on the railroad maintenance agreements for this project. The City continues
to have ongoing delays coordinating with UPRR for the railroad
maintenance agreements and has not obtained the railroad maintenance
agreements. The City cannot complete the final design until railroad
coordination is complete and railroad maintenance agreements are finalized.
The City is requesting a 12-month project development expenditure
extension for Plans, Specifications & Estimates (PS&E) to June 30, 2023.
Staff recommends approval of this request.

147

2.8d.(5)

Active Transportation Program - Project
Development Expenditure Deadline

1692A

Sacramento

City of Sacramento

12 months

N/A

12 months

6/30/2023

12 months

The City has experienced unexpected delays in the design and Right of
Way (RW) phases. After the utilities and roadway geometric design
decisions were finalized as part of the design, the City started the RW
phase in February 2022. Right of way acquisitions became challenging and
very complex in some areas of the project due to pending property sales
and the number of parcels requiring easements, which delayed the RW
phase. The project will require easements on 20 parcels, primarily at the
locations requiring ADA curb ramp improvements and shoulder widenings.
The number of properties impacted was double the amount that was
originally anticipated and requires complex coordination and negotiation with
property owners. The City is requesting a 12-month project development
expenditure extension for PS&E to June 30, 2023. Staff recommends
approval of this request.

147

2.80.(5)

Active Transportation Program - Project
Development Expenditure Deadline

2325

Contra Costa

City of Concord

8 months

N/A

8 months.

2/28/2023

8 months.

The City has experienced unexpected delays in finalizing the design. The
design cannot be finalized until the City receives approval of an Affordable
Housing and Sustainable Communities (AHSC) grant that is needed to
cover Construction (CON) cost and the final design is based on the
available CON funds. The approval of the grant documents is anticipated by
August 2022. After the grant is approved, the City will move forward with
the final design and anticipates completing the design in December 2022.
The City is requesting an 8-month project development expenditure
extension for PS&E to February 28, 2023. Staff recommends approval of
this request.

147

2.84.(5)

Active Transportation Program - Project
Development Expenditure Deadline

5663

Los Angeles

City of Los Angeles

12 months

N/A

12 months

6/30/2023

12 months

The City has experienced unexpected delays during the environmental
phase. The environmental phase requires approved environmental
documents with a broad spectrum of environmental studies due to the
existing landscape features and utilities. The environmental studies were
reviewed by various environmental agencies, local agencies, and utility
companies, but unfortunately, the City experienced delays during this
review process. The City cannot complete the final design until after the
environmental documents are approved. The City is requesting a 12-month
project development expenditure extension for PS&E to June 30, 2023.
Staff recommends approval of this request.
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147

2.84.(5)

Active Transportation Program - Project
Development Expenditure Deadline

1211A

San Bernardino

City of Fontana

9 months

N/A

9 months.

3/31/2023

9 months

The City has experienced unexpected delays in completing the design and
acquiring the Right of Way (RW). Although the City identified the right of
way impacts and limits during the planning stages, it was not until the City
was authorized to proceed with the final engineering design that the City
was able to define the final right of way limits for the project. After the right
way limits were defined, the City prepared a request for proposal (RFP) to
procure a consultant for the right of way appraisal and acquisition services.
The right of way appraisal and acquisition process will take longer than the
City anticipated due to the number of impacted properties within the project
limits. The project has a concurrent project development expenditure time
extension request for the RW phase on this month’s Commission agenda.
The City is requesting a 9-month project development expenditure
extension for Plans, Specifications & Estimates (PS&E) to March 31, 2023.
Staff recommends approval of this request.

147

2.8.(5)

Active Transportation Program - Project
Development Expenditure Deadline

1211A

San Bernardino

City of Fontana

9 months

N/A

9 months.

3/31/2023

9 months

The City has experienced unexpected delays in completing the design and
acquiring the Right of Way (RW). Although the City identified the right of
way impacts and limits during the planning stages, it was not until the City
was authorized to proceed with the final engineering design that the City
was able to define the final right of way limits for the project. After the right
way limits were defined, the City prepared a request for proposal (RFP) to
procure a consultant for the right of way appraisal and acquisition services.
The right of way appraisal and acquisition process will take longer than the
City anticipated due to the number of impacted properties within the project
limits. The project has a concurrent project development expenditure time
extension request for the Plans, Specifications & Estimates (PS&E) phase
on this month’s Commission agenda. The City is requesting a 9-month
project development expenditure extension for RW to March 31, 2023.
Staff recommends approval of this request.

147

2.8.(5)

Active Transportation Program - Project
Development Expenditure Deadline

2180

Orange

City of Seal Beach

8 months

N/A

8 months.

2/28/2023

8 months.

The City has experienced unexpected delays in the Right of Way (RW)
phase. The project’s design is currently at 95 percent completion and
cannot be finalized until underground utility conflicts with water, sewer, and
gas lines are resolved. The City is in the process of securing utility
agreements with the City of Seal Beach Utility Division (CSBUD) and
working on the required utility adjustments within the project limits;
however, the coordination and approval process has taken longer than
anticipated due number of impacted utilities. The City is requesting an 8-
month project development expenditure extension for Plans, Specifications
& Estimates (PS&E) to February 28, 2023. Staff recommends approval
of this request.

148

2.8d.(6)

Transit and Intercity Rail Capital Program -
Project Development Expenditure

CP033

Los Angeles

Los Angeles County Metropolitan Transportation
Authority (LA Metro)

20 months

N/A

20 months

2/29/2024

20 months

LA Metro is requesting a 20-month project development expenditure time
extension for the right of way (RW) phase. LA Metro is experiencing delays
due to the eminent domain process for three parcels. The LA Metro Board
adopted a Resolution of Necessity for the three parcels. LA Metro has
commenced court proceedings to acquire the properties. LA Metro was
notified of a court proceeding back log; therefore a time extension is
needed. Staff recommends approval of this request.

148

2.84.(6)

Transit and Intercity Rail Capital Program -
Project Development Expenditure

CP033

Orange

Orange County Transportation Authority (OCTA)

20 months

N/A

20 months

2/29/2024

20 months

OCTA is requesting a 20-month project development expenditure time
extension for the environmental phase. During the public comment period,
the City of Irvine (City), the responsible agency, received comments from
the surrounding community regarding concerns about traffic, noise, and air
quality. The City is seeking an review of the envi

document. Upon completion of the review, OCTA will address issues
identified and revise the environmental document, if necessary. The
additional time will allow OCTA to respond accordingly. Staff recommends
approval of this request.

149

2.8d.(7)

Traffic Congestion Relief Program - Project
Development Expenditure

11558

Monterey

Transportation Agency for Monterey County

14 months

N/A

14 months

8/31/2023

14 months

The Agency experienced delays in acquiring the necessary right of way for
the project. The right of way phase is approximately 87 percent complete,
with settlements reached with 17 property owners. However, more time is
needed to acquire nine additional parcels, five of which are owned by Union
Pacific Railroad. The Agency is in active negotiation with UPRR and
engaged in condemnation proceedings for the four additional properties.
The Agency is requesting a 14-month project development expenditure
time extension for the R/W phase to August 31, 2023. Staff recommends
approval of this request.
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150

2.8d.(9)

Active Transportation Program - Project
Development Expenditure Deadline

1800

Sacramento

City of Sacramento

18 months

N/A

12 months

12/31/2023

18 months

The City has experienced a number of unexpected delays in completing the
design phase. This project was programmed in ATP Cycle 4 and is funding
the Plans, Specifications & Estimates (PS&E) and Right of Way (RW)
phases. The City was successful in ATP Cycle 5 to fund the Construction
(CON) phase of the project. To ensure that the scope proposed in the ATP
Cycle 5 application was fully feasible and implementable, after the PS&E
allocation in May of 2020, the City undertook an extensive iterative
preliminary design effort to refine the scope and CON costs. Performing
this complex design task during the COVID-19 Pandemic (Pandemic)
caused approximately 12 months of delay. Another six months of delay
occurred from the Architectural and Engineering Consultant Audit and
Review Process. The City understands that the ATP Guidelines set a
maximum time extension request at 12 months for expenditure of PS&E
and that they should have requested an 18-month extension for

of PS&E when the Commission’s 2020 Interim Timely Use of
Funds Policy, to address project delivery impacts as a result of the
Pandemic was in place. However, the City did not anticipate needing an 18-
month extension at that time. The project has a concurrent project
development expenditure time extension requests for the RW phase on this
month's Commission agenda. The City is requesting a 18-month project
development expenditure extension for PS&E to December 31, 2023. Staff
recommends approval of this request.

150

2.8d.(9)

Active Transportation Program - Project
Development Expenditure Deadline

1800

Sacramento

City of Sacramento

18 months

N/A

12 months

12/31/2023

18 months

The City has experienced unexpected delays in the Right of Way (RW)
phase. The unexpected delays in the design phase for the Franklin
Boulevard Complete Street Phase 2 project discussed under Project
Number 1 have caused a corresponding delay to the RW phase. The City
expects the project will require acquisition of approximately 10 parcels and
65 temporary construction easements and that right of way certification will
be achieved by December 2023. The City understands that the ATP
Guidelines set a maximum time extension request at 12 months for
expenditure of RW and that they should have requested an 18-month

for i of RW when the Commission’s 2020 Interim
Timely Use of Funds Policy, to address project delivery impacts as a result
of the COVID-19 Pandemic was in place. However, the City did not
anticipate needing an 18-month extension at that time. The project has a

project i time extension request for the

Plans, Specifications, and Estimates (PS&E) phase on this month’s
Commission agenda. The City is requesting a 18-month project
development expenditure extension for RW to December 31, 2023. Staff
recommends approval of this request.

151

2.8d(8)

TCEP - Project development expenditure time
extension

T0014

San Diego

San Diego Association of Governments

N/A

N/A

24 months

6/30/2023

24 months

Sorrento to Miramar: A time extension for period of project development
expenditure is being requested to complete the right of way negotiations
and resolve any ion p ings. Staff approval
of this request.

152

2.8v.(1)

SHOPP - Amendment to Previously Approved

0480D

Solano

Caltrans

12 months

2 months

14 months

8/31/2022

14 months

Caltrans needs additional time to complete PA&ED. Staff recommends
approval of this reguest.

153

2.8v.(2)

SHOPP - Amendment to Previously Approved

5246

Los Angeles

Caltrans

12 months

8 months

20 months

3/31/2023

20 months

Caltrans needs additional time to complete construction. Staff
recommends approval of this request.

154

2.8v.(3)

SHOPP - Amendment to Previously Approved

0408D

Solano

Caltrans

15 months

2 months

17 months

8/31/2022

17 months

Caltrans needs additional time to complete PS&E. Staff recommends
approval of this reguest.

154

2.8v.(3)

SHOPP - Amendment to Previously Approved

30702

Los Angeles

Caltrans

12 months

8 months

20 months

2/28/2023

20 months

Caltrans needs additional time to complete PS&E. Staff recommends
approval of this request.
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